



Milestone 6.13: Define further milestones in the light of usage and feedback

Leading partner: Pensoft

Compiled by:

Lyubomir Penev

November 2011

NEW MILESTONES FOR THE SECOND PERIOD OF THE VIBRANT PROJECT (1 Dec 2011 – 1 Dec 2012; month 13-24)

M6.19 – XML export format of metadata on identification keys to Key Central (ALA) – 31 Jan 2012

M6.20 – Beta version of XML queries to IPNI and ZooBank – 31 Mar 2012